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ESTIMATE RUN 02/04/2010

ESTIMATE SUMMARY 09:02:41
CONTID: C17395 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17395-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 5.5 DAYS TIME ALLOW: 95 WORK DAYS
R6 CRITICAL STRUCTURAL REPAIR PERCENT TIME: 5.79 ORIG TIME ALLOW: 95 WORK DAYS
PROJECT NO: BRR600-353
R6 CRITICAL STRUCTURAL REPAIR
NAME OF ROAD:
PROJECT COUNTIES: JEFFERSON, REGION 6 DENVER
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 01/25/2010 DATE TIME STARTED 01/19/2010
5670 FRANKLIN STREET DATE LET 11/19/2009 DATE WORK BEGAN 01/19/2010
DATE AWARDED 12/09/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/06/2010 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 01/19/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,207,025.00 PARTICIPATING $ 21,609.50 $ 21,609.50
AWARD PROJECT AMT: $ 1,084,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 1.79% TOTAL EARNINGS 21,609.50 21,609.50
FUNDS AVAILABLE: $ 1,185,415.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 21,609.50 21,609.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -648.29 -648.29
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 20,961.21 20,961.21
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 20,961.21 20,961.21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20,961.21
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PCN: 17395-BID ESTIMATE RUN 02/04/2010
PROJECT: BRR600-353 ESTIMATE NO: 0001 09:02:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80001 FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0065 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0070 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 35.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0075 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0080 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0085 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0090 630-80355 PORTABLE MESSAGE SIGN PANEL 6.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0095 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 0.000 0.00
1,000.00000 0.000 0.00
0100 630-80360 DRUM CHANNELIZING DEVICE 150.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0105 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0110 630-80380 TRAFFIC CONE 450.000 0.000
EACH 0.000 0.00

12.00000 0.000 0.00
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PCN: 17395-BID ESTIMATE RUN 02/04/2010
PROJECT: BRR600-353 ESTIMATE NO: 0001 09:02:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 0.000 0.00
7,500.00000 0.000 0.00
0120 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70016 F/A FUEL COST ADJUSTMENT 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70060 F/A ADJUST UTILITIES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 410,733.50 $ 680.00$ 680.00

CAT NO0300 STRUCTURES E-17-HD

0160 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.000 0.000
SY 0.000 0.00
400.00000 0.000 0.00
0165 210-00500 REBUILD PORTIONS OF PRESENT STRUCTURE 4.000 0.000
EACH 0.000 0.00

5,500.00000 0.000 0.00
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PCN: 17395-BID ESTIMATE RUN 02/04/2010
PROJECT : BRR600-353 ESTIMATE NO: 0001 09:02:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES E-17-HD
0170 509-08100 PROVIDE TEMPORARY SUPPORT 1.000 0.000
L S 0.000 0.00
25,000.00000 0.000 0.00
0175 515-00400 CONCRETE SEALER 20.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
0180 601-06150 CONCRETE (PATCHING) 90.000 0.000
SF 0.000 0.00
60.00000 0.000 0.00
0185 602-00020 REINFORCING STEEL (EPOXY COATED) 500.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
CAT 0300 CURRENT AMT 57,580.00 $ 0.008$ 0.00
CAT NO0301 STRUCTURES E-16-MR/MS
0190 202-00425 REMOVAL OF BRIDGE RAILING 37.500 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0195 202-00504 REMOVAL OF EXPANSION DEVICE 224.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
0200 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 24.000 0.000
TON 0.000 0.00
300.00000 0.000 0.00
0205 509-00000 STRUCTURAL STEEL 3,300.000 0.000
LB 0.000 0.00
3.50000 0.000 0.00
0210 509-08120 TEMPORARY BRIDGE DECK 240.000 0.000
SF 0.000 0.00
100.00000 0.000 0.00
0215 515-00400 CONCRETE SEALER 123.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
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PCN: 17395-BID ESTIMATE RUN 02/04/2010
PROJECT: BRR600-353 ESTIMATE NO: 0001 09:02:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURES E-16-MR/MS

0220 518-01012 BRIDGE EXPANSION DEVICE (0-12 INCH) 168.000 0.000
LF 0.000 0.00
2,000.00000 0.000 0.00
0225 518-01018 BRIDGE EXPANSION DEVICE (0-18 INCH) 56.000 0.000
LF 0.000 0.00
3,500.00000 0.000 0.00
0230 601-06100 CONCRETE (PATCHING) 43.000 0.000
cy 0.000 0.00
1,500.00000 0.000 0.00
0235 601-40301 STRUCTURAL CONCRETE COATING 434.000 0.000
SF 0.000 0.00
2.50000 0.000 0.00
0240 602-00020 REINFORCING STEEL (EPOXY COATED) 4,268.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0245 606-10400 BRIDGE RAIL TYPE 4 37.500 0.000
LF 0.000 0.00
225.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 695,943.00 $ 0.00$ 0.00

CAT NO0302 STRUCTURES F-16-CY

0250 202-04003 *CLEAN CULVERT (SPECIAL) 1.000 0.000
EACH 1.000 18,000.00
18,000.00000 1.000 18,000.00
0255 601-03000 CONCRETE CLASS D 47.000 0.000
cYy 0.000 0.00
400.00000 0.000 0.00
0260 602-00000 REINFORCING STEEL 1,191.000 0.000
LB 837.000 2,929.50
3.50000 837.000 2,929.50

CAT 0302 CURRENT AMT $ 40,968.50 $ 20,929.50 % 20,929.50
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PCN: 17395-BID ESTIMATE RUN 02/04/2010
PROJECT: BRR600-353 ESTIMATE NO: 0001 09:02:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0265 620-00020 SANITARY FACILITY 3.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 1,800.00 $ 0.00s 0.00
PROJECT TOTAL CURRENT AMT $ 1,207,025.00 $ 21,609.50 $ 21,609.50



